
5343.204-70-3 Definitization Schedule

(a) Contracting officers must document the contract file with the justification for the delay and
revised definitization milestone schedule for UCO actions >$5M. For UCO approval authorities
seeMP5301.601(a)(i) .

(1) This date may not be extended beyond an additional 90 days without a written determination by
the Head of the Contracting activity (HCA) for actions >$50M without further delegation and the
Senior Contracting Official (SCO) with further delegation no lower than the Chief of the Contracting
Office (COCO) for UCOs between $5M and $50M.

Parent topic: Subpart 5343.2 – CHANGE ORDERS

https://www.acquisition.gov/daffars/mp5301-federal-acquisition-regulations-system#DAFFARS_MP5301_601
http://qafcs.acquisition.gov/daffars/subpart-5343.2-–-change-orders

