5233.201 Definitions.

"Disruption", as used in this part, means the cost effect upon, or the increased cost of performing, the unchanged work due to a change to the contract.

"Delay", as used in this part with respect to contractors, claims or requests for equitable adjustments, means the time-oriented cost effects or length of a suspension in scheduled contract work or a period of time-oriented cost effects or length of a suspension in scheduled contract work or a period of time a contractor is required to perform beyond the contract delivery or completion date, allegedly due to contractually remediable Government actions or inactions. Delay can be expressed in terms of time or cost or some combination of time and cost.

Parent topic: Subpart 5233.2 - DISPUTES AND APPEALS