

# **PART 843 - CONTRACT MODIFICATIONS**

Authority: 40 U.S.C. 121(c); 41 U.S.C. 1121(c)(3); 41 U.S.C. 1702; and 48 CFR 1.301-1.304.

Source: 84 FR 45682, Aug. 30, 2019, unless otherwise noted.

## Subpart 843.2 - Change Orders

### 843.205 Contract clauses.

### 843.205-70 Contract changes - supplement.

**Parent topic:** SUBCHAPTER G - CONTRACT MANAGEMENT

## **Subpart 843.2 - Change Orders**

### **843.205 Contract clauses.**

As authorized in the introductory text of clauses FAR 52.243-1, Changes - Fixed-Price; FAR 52.243-2, Changes - Cost-Reimbursement; and FAR 52.243-4, Changes, and in the prescription at FAR 43.205(c) for FAR 52.243-3, Changes - Time-and-Materials or Labor-Hours, the contracting officer may vary the period within which a contractor must assert its right to an equitable adjustment but the extended period shall not exceed 60 calendar days.

### **843.205-70 Contract changes - supplement.**

The contracting officer shall insert the clause at 852.243-70, Construction Contract Changes - Supplement, in solicitations and contracts for construction that are expected to exceed the micro-purchase threshold for construction.