
1816.405-274 Award fee evaluation factors.

(a) Explicit evaluation factors shall be established for each award fee period. Factors shall be linked
to acquisition objectives which shall be defined in terms of contract cost, schedule, and technical
performance. If used, subfactors should be limited to the minimum necessary to ensure a thorough
evaluation and an effective incentive.

(b) Evaluation factors will be developed by the contracting officer based upon the characteristics of
an individual procurement. Cost control, schedule, and technical performance considerations shall
be included as evaluation factors in all CPAF contracts, as applicable. When explicit evaluation
factor weightings are used, cost control shall be no less than 25 percent of the total weighted
evaluation factors. The predominant consideration of the cost control evaluation should be a
measurement of the contractor's performance against the negotiated estimated cost of the contract.
This estimated cost may include the value of undefinitized change orders when appropriate.

(c)

(1) The technical factor must include consideration of risk management (including mission success,
safety, security, health, export control, and damage to the environment, as appropriate) unless
waived at a level above the contracting officer, with the concurrence of the project manager. The
rationale for any waiver shall be documented in the contract file. When safety, export control, or
security are considered under the technical factor, the award fee plan shall allow the following fee
determinations, regardless of contractor performance in other evaluation factors, when there is a
major breach of safety or security.

(i) For evaluation of service contracts under 1816.405-273(a), an overall fee rating of unsatisfactory
for any evaluation period in which there is a major breach of safety or security.

(ii) For evaluation of end item contracts under 1816.405-273(b), an overall fee rating of
unsatisfactory for any interim evaluation period in which there is a major breach of safety or
security. To ensure that the final award fee evaluation at contract completion reflects any major
breach of safety or security, in an interim period, the overall award fee pool shall be reduced by the
amount of the fee available for the period in which the major breach occurred if an unsatisfactory
fee rating was assigned because of a major breach of safety or security.

(2) A major breach of safety must be related directly to the work on the contract. A major breach of
safety is an act or omission of the Contractor that consists of an accident, incident, or exposure
resulting in a fatality or mission failure; or in damage to equipment or property equal to or greater
than $1 million; or in any “willful” or “repeat” violation cited by the Occupational Safety and Health
Administration (OSHA) or by a state agency operating under an OSHA approved plan.

(3) A major breach of security may occur on or off Government installations, but must be directly
related to the work on the contract. A major breach of security is an act or omission by the
contractor that results in compromise of classified information, illegal technology transfer,
workplace violence resulting in criminal conviction, sabotage, compromise or denial of information
technology services, equipment or property damage from vandalism greater than $250,000, or theft
greater than $250,000.

(4) The Assistant Administrator for Procurement shall be notified prior to the determination of an
unsatisfactory award fee rating because of a major breach of safety or security.



(d) In rare circumstances, contract costs may increase for reasons outside the contractor's control
and for which the contractor is not entitled to an equitable adjustment. One example is a weather-
related launch delay on a launch support contract. The Government shall take such situations into
consideration when evaluating contractor cost control.

(e) Emphasis on cost control should be balanced against other performance requirement objectives.
The contractor should not be incentivized to pursue cost control to the point that overall
performance is significantly degraded. For example, incentivizing an underrun that results in direct
negative impacts on technical performance, safety, or other critical contract objectives is both
undesirable and counterproductive. Therefore, evaluation of cost control shall conform to the
following guidelines:

(1) Normally, the contractor should be given an unsatisfactory rating for cost control when there is a
significant overrun within its control. However, the contractor may receive a satisfactory or higher
rating for cost control if the overrun is insignificant. Award fee ratings should decrease sharply as
the size of the overrun increases. In any evaluation of contractor overrun performance, the
Government shall consider the reasons for the overrun and assess the extent and effectiveness of the
contractor's efforts to control or mitigate the overrun.

(2) The contractor should normally be rewarded for an underrun within its control, up to the
maximum award fee rating allocated for cost control, provided the adjectival rating for all other
award fee evaluation factors is very good or higher (see FAR 16.401(e)(iv)).

(3) The contractor should be rewarded for meeting the estimated cost of the contract, but not to the
maximum rating allocated for cost control, to the degree that the contractor has prudently managed
costs while meeting contract requirements. No award fee shall be given in this circumstance unless
the average adjectival rating for all other award fee evaluation factors is satisfactory or higher.

(f) When an AF arrangement is used in conjunction with another contract type, the award fee's cost
control factor will only apply to a subjective assessment of the contractor's efforts to control costs
and not the actual cost outcome incentivized under the basic contract type (e.g. CPIF, FPIF).

(g)

(1) The contractor's performance against the subcontracting plan incorporated in the contract shall
be evaluated. Emphasis may be placed on the contractor's accomplishment of its goals for
subcontracting with small business, small disadvantaged business, HUBZone small business,
women-owned small business, veteran-owned small business, service-disabled veteran-owned small
business concerns, and Historically Black Colleges and Universities—Minority Institutions
(HBCU/MIs). The evaluation should consider both goals as a percentage of subcontracting dollars as
well as a percentage of the total contract value.

(2) The contractor's achievements in subcontracting high technology efforts as well as the
contractor's performance under the Mentor-Protégé Program, if applicable, may also be evaluated.

(3) The evaluation weight given to the contractor's performance against the considerations in
paragraphs (g)(1) and (2) of this section shall be 10 percent of available award fee and shall be
separate from all other factors.

(h) When contract changes are anticipated, the contractor's responsiveness to requests for change
proposals should be evaluated. This evaluation should include the contractor's submission of timely,
complete proposals and cooperation in negotiating the change.



(i) Only the award fee performance evaluation factors set forth in the performance evaluation plan
shall be used to determine award fee scores.

(j) The Government may unilaterally modify the applicable award fee performance evaluation factors
and performance evaluation areas prior to the start of an evaluation period. The contracting officer
shall notify the contractor in writing of any such changes 30 days prior to the start of the relevant
evaluation period.
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