52.248-3 Value Engineering-Construction.

As prescribed in 48.202 , insert the following clause:
Value Engineering-Construction (Oct 2025)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change
proposals (VECP’s) voluntarily. The Contractor shall share in any instant contract savings realized
from accepted VECP’s, in accordance with paragraph (f) of this clause.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation,
maintenance, logistic support, or Government-furnished property.

Collateral savings, as used in this clause, means those measurable net reductions resulting from a
VECP in the agency’s overall projected collateral costs, exclusive of acquisition savings, whether or
not the acquisition cost changes.

Contractor’s development and implementation costs, as used in this clause, means those costs the
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP,
as well as those costs the Contractor incurs to make the contractual changes required by
Government acceptance of a VECP.

Government costs, as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing, operations,
maintenance, and logistic support. The term does not include the normal administrative costs of
processing the VECP.

Instant contract savings, as used in this clause, means the estimated reduction in Contractor cost of
performance resulting from acceptance of the VECP, minus allowable Contractor’s development and
implementation costs, including subcontractors’ development and implementation costs (see
paragraph (h) of this clause).

Value engineering change proposal (VECP) means a proposal that-
(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or
characteristics; provided, that it does not involve a change-

(i) In deliverable end item quantities only; or
(ii) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information
described in paragraphs (c)(1) through (7) of this clause. If the proposed change is affected by
contractually required configuration management or similar procedures, the instructions in those
procedures relating to format, identification, and priority assignment shall govern VECP
preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the
comparative advantages and disadvantages of each, a justification when an item’s function or
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characteristics are being altered, and the effect of the change on the end item’s performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted,
including any suggested specification revisions.

(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract
requirement and (ii) the VECP. The cost reduction associated with the VECP shall take into account
the Contractor’s allowable development and implementation costs, including any amount
attributable to subcontracts under paragraph (h) of this clause.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such
as test and evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued in
order to achieve the maximum cost reduction, noting any effect on the contract completion time or
delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP’s to the Resident Engineer at the worksite, with a
copy to the Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar
days after the contracting office receives it. If additional time is required, the Contracting Officer
will notify the Contractor within the 45-day period and provide the reason for the delay and the
expected date of the decision. The Government will process VECP’s expeditiously; however, it will
not be liable for any delay in acting upon a VECP.

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing,
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in part, at
any time before it is accepted by the Government. The Contracting Officer may require that the
Contractor provide written notification before undertaking significant expenditures for VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer’'s award of a
modification to this contract citing this clause. The Contracting Officer may accept the VECP, even
though an agreement on price reduction has not been reached, by issuing the Contractor a notice to
proceed with the change. Until a notice to proceed is issued or a contract modification applies a
VECP to this contract, the Contractor shall perform in accordance with the existing contract. The
decision to accept or reject all or part of any VECP is a unilateral decision made solely at the
discretion of the Contracting Officer.

(f) Sharing-

(1) Rates. The Government’s share of savings is determined by subtracting Government costs from
instant contract savings and multiplying the result by-



(i) 45 percent for fixed-price contracts; or
(ii) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be
authorized by a modification to this contract to-

(i) Accept the VECP;
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and

(iii) Provide the Contractor’s share of savings by adding the amount calculated to the contract price
or fee.

(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant
contract amount by 20 percent of any projected collateral savings determined to be realized in a
typical year of use after subtracting any Government costs not previously offset. However, the
Contractor’s share of collateral savings will not exceed the contract’s firm-fixed-price or estimated
cost, at the time the VECP is accepted, or $100,000, whichever is greater. The Contracting Officer is
the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any
subcontract of $90,000 or more and may include one in subcontracts of lesser value. In computing
any adjustment in this contract’s price under paragraph (f) of this clause, the Contractor’s allowable
development and implementation costs shall include any subcontractor’s allowable development and
implementation costs clearly resulting from a VECP accepted by the Government under this
contract, but shall exclude any value engineering incentive payments to a subcontractor. The
Contractor may choose any arrangement for subcontractor value engineering incentive payments;
provided, that these payments shall not reduce the Government’s share of the savings resulting from
the VECP.

(i) Data. The Contractor may restrict the Government’s right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

These data, furnished under the Value Engineering-Construction clause of contract  , shall not
be disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any
purpose other than to evaluate a value engineering change proposal submitted under the clause.
This restriction does not limit the Government’s right to use information contained in these data if it
has been obtained or is otherwise available from the Contractor or from another source without
limitations.

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP
and supporting data, except that, with respect to data qualifying and submitted as limited rights
technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in part 27 of the Federal Acquisition Regulation.)

(End of clause)
Alternate I (Apr 1984). When the head of the contracting activity determines that the cost of

calculating and tracking collateral savings will exceed the benefits to be derived in a construction
contract, delete paragraph (g) from the basic clause and redesignate the remaining paragraphs
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accordingly.

Parent topic: 52.248 [Reserved]
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